

2023 BOND UPDATE

Justin Milner, Associate Superintendent and COO
Board of Education Meeting
June 12, 2023

TIMELINE



FEBRUARY 2023

Bond Passes



MARCH 2023

Construction Begins on
Monroe Elementary and
McKinley Elementary



APRIL 2023

Architecture Contracts
Approved



MAY 2023

- Civil Engineer Contract Approved
- CM Contract Approved
- Bond Financing Received for Lease
Revenue Projects
- Meetings with Individual Site Principals
- Close Out Meeting with 2019 Bond
Advisory Committee
- Began Stakeholder Meetings for OAA, North
Stadium, and Performing Arts Center

PROJECT SCHEDULE

TIMELINE SUBJECT TO CHANGE

ONGOING PROJECTS

CURRICULUM	PLAYGROUND EQUIPMENT
PAINTING	SAFETY AND SECURITY
TECHNOLOGY	ELEMENTARY S.T.E.A.M.
FURNITURE UPGRADES	HVAC EQUIPMENT
	NEW BUSES

LEASE REVENUE FUNDS

McKINLEY ELEMENTARY	HARVE COLLINS UPGRADES	NORMAN NORTH LAND
MONROE ELEMENTARY	NORTH HS STADIUM	TECHNOLOGY
AVIATION ACADEMY	CSC TRIAD BUILDING	SAFETY AND SECURITY
PERFORMING ARTS CENTER		CLEVELAND ELEM. INTERIOR

DIMENSIONS ACADEMY
REAGAN ELEMENTARY
KENNEDY ELEMENTARY
EISENHOWER ELEMENTARY
LONGFELLOW MIDDLE SCHOOL
INSTRUCTIONAL SERVICES CENTER

2026
-
2033

2023
-
2025

2026
-
2027

PROJECT SCHEDULE

TIMELINE SUBJECT TO CHANGE

JACKSON ELEMENTARY

TRUMAN PRIMARY

NORMAN HIGH

NORMAN NORTH

CENTRAL KITCHEN

TRANSPORTATION FACILITY

LAKEVIEW ELEMENTARY

MADISON ELEMENTARY

ROOSEVELT ELEMENTARY

WASHINGTON ELEMENTARY

WHITTIER MIDDLE SCHOOL

NORMAN HIGH

NORMAN NORTH

FFA FACILITY

WILSON ELEMENTARY

TRUMAN ELEMENTARY

ADMIN SERVICES CENTER

CENTRAL SERVICES CENTER

HEALTH SERVICES CENTER

ADAMS ELEMENTARY

LINCOLN ELEMENTARY

IRVING MIDDLE SCHOOL

ALCOTT MIDDLE SCHOOL

CLEVELAND ELEMENTARY

JEFFERSON ELEMENTARY

NANCY O'BRIAN CENTER

2028


2029

2030
-
2031


2032

2033

2023 BOND ADVISORY COUNCIL



THE DESIGN AND CONSTRUCTION PROCESS





THANK YOU

Justin Milner
jmilner@normanps.org