CONSTRUCTION SCHEDULE

Note: The schedules above are preliminary in nature and are subject to change over the length of the bond timeline and could change based on City of Norman review and permitting.
<table>
<thead>
<tr>
<th>Feature</th>
<th>Percentage</th>
</tr>
</thead>
<tbody>
<tr>
<td>ACM - license keys</td>
<td>83%</td>
</tr>
<tr>
<td>ACM - cards</td>
<td>83%</td>
</tr>
<tr>
<td>ACM - readers</td>
<td>83%</td>
</tr>
<tr>
<td>3 door standard</td>
<td>72%</td>
</tr>
<tr>
<td>All Exterior Doors Electrified</td>
<td>3%</td>
</tr>
<tr>
<td>Additional doors requested</td>
<td>21%</td>
</tr>
<tr>
<td>All doors that have been approved</td>
<td>14%</td>
</tr>
<tr>
<td>Lock down button</td>
<td>69%</td>
</tr>
<tr>
<td>Secure Vestibule - Secured by the Access</td>
<td>76%</td>
</tr>
<tr>
<td>Control not keys</td>
<td></td>
</tr>
<tr>
<td>Release into the school from office button</td>
<td>76%</td>
</tr>
<tr>
<td>Tied into Bosch alarm and ACC cameras</td>
<td>7%</td>
</tr>
<tr>
<td>Old equipment (recycle)</td>
<td>0%</td>
</tr>
<tr>
<td>Access Control (old system)</td>
<td>14%</td>
</tr>
</tbody>
</table>
2014 Bond Construction Progress
Fall 2015

- 16% complete
- 84% complete

2019 Bond Construction Progress
January 2021

- 22% complete
- 78% complete
Reroofing Construction Progress
January 2021

98% complete

Change Orders
We have reduced the number of change orders needed on construction projects at this stage in the Bond by more than half.

<table>
<thead>
<tr>
<th></th>
<th>2014 Bond</th>
<th>2019 Bond</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>19</td>
<td>8</td>
</tr>
</tbody>
</table>
DIMENSIONS ACADEMY

Photo credit: Boyd Street Magazine
DIMENSIONS ACADEMY

Gymnasium Addition
LAKEVIEW ELEMENTARY

New Classroom/Storm Shelter Addition

Restroom Upgrades
WASHINGTON ELEMENTARY

New Classroom/Storm Shelter Addition

Health Services Office Renovation

Restroom Upgrades
Storm Shelter Addition
IRVING MIDDLE SCHOOL

Installation of Pick-up Lane

Installation of Fire Lane
New Classroom/Storm Shelter Addition
NORMAN HIGH SCHOOL

Hallway Renovations
New Band Room Addition
Corrotto Athletic Building
NHS MULTI-SPORT COMPLEX (IRVING CAMPUS)

Construction of New Multi-Sport Building
NORMAN NORTH HIGH SCHOOL

Band Room/Storm Shelter Addition
Hallway Flooring Renovations
NORMAN NORTH HIGH SCHOOL

Hallway Renovations
Gym Renovations
NANCY O’BRIAN CENTER

New Addition and Professional Development Center
NANCY O’BRIAN CENTER

New Addition and Professional Development Center
THANK YOU

Justin Milner
jmilner@norman.k12.ok.us